Hunters Point Naval Shipyard
Document Tracking Sheet

July 2020
DRAFT RTCs DRAFT FINAL FINAL
Agency Commenis
a
2|5
E Document Title & Information Draft i.o 2o 2 S RTCs ‘.O Draff me“ to Final 1.0 Comments
E=S Agencies Date Due ||| 2 N Agencies Agencies Agencies
S RlwlE
|0
z
CERCLA, Petroleum, and Radiological Reports
Basewide
Soil Backaround Repor
RPM: Liz Roddy 02/14/20 | v § 04/17/20 | v |+« TBD NA 06/12/20
PM: Kim Henderson, Jacobs
{Radiological Health and Safely Survey
2 [RPM: Leo Larson 04/29/20 |« § 06/15/20 |v |v |v |~ TBD 07/13/20 08/18/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
3 RPM: Sean-Ryan McCray 08/18/20 10/05/20 TBD 11/10/20 12/14/20 FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁ(adioiogical Rework Work Plan
RPM: Sean-Ryan McCray 09/07/20 10/23/20 TBD 11/23/20 12/28/20 FFA Document
PM: Brett Womack, Gilbane
JRACR - IR26
2 [RPM: Liz Roddy 07/15/20 08/31/20 TBD 16/16/20 11/18/20 FFA Document
PM: Katy Robinson, Wood
Parcel C
[Radiological Rework Work Plan
1 RPM: Sean-Ryan McCray 09/14/20 10/30/20 TBD 11/30/20 01/04/21 FFA Document
PM: Brett Womack, Gilbane
RALSR: Histarical Bistrict
2 IRPM: Leslie Howard 12/30/19 (v | 03/12/20 |v |« TBD 04/29/20 v § 06/24/20 | v FFA Document
: Lisa Bercik, Apti
3 ﬁPN\: Sharon Ohannessian 05/11/20 | v § 07/27/20 TBD 10/19/20 11/20/20 FFA Document
PM: Frank VanAistine, Gilbane
4 IRPM Sharon Channessian 06/25/20 |« § 08/10/20 TBD 09/25/20 10/27/20 FFA Document
PM: Mitra Fattahipour, ECC
5 - 02/28/20 |+ § 03/31/20 v v TBD NA C7/09/20 | »
RPM: Sharon Ohannessian
PM: Mitra Fattahipour, ECC
Parcel D-1
[RACR - Phase Il Durable Cover
1 RPM: Leslie Howard 04/10/19 | v ] 07/27/20 |v |w v v TBD CQ/04/20 10/14/20 FFA Document
2 ﬁPN\: Dennis Rourke 06/30/20 |~ § 08/17/20 TBD 10/02/20 11/03/20 FFA Document
PM CES/ERRG, Dan Lohr
3 IRPM Dennis Rourke 06/10/20 | v § 07/27/20 TBD 08/25/2C 09/28/20 FFA Document
{PM: InNovex-ERRG i
Parcel E
IRadiologicaI Rework Work Plan
1 RPM- Sean-Ryan MeCray 09/07/20 10/23/20 TBD 11/23/20 12/28/20 FFA Document
PM: Matt Long, ECC Insight
Parcel E-2
! 12/17/19 | » ] 03/06/20 | v | v v 8D 06/10/20 | v | 08/10/20 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim
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Parcel F
[Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 v § 12/10/18 |w |w v |v]§ 03/05/19 |« 03/25/19 v i 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 RPM: Sean-Ryan McCray 08/20/20 10/05/20 TBD 11/719/20 12/22/20 FFA Document
Lisa Bercik, Aptim
3 [RPM: Sean-Ryan McCray 06/05/20 |« § 07/21/20 TBD 09/02/20 10/07/20 FFA Document
| VR Lisa Bercik, Aptim |
Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+ § 06/05/20 | v | v TBD 08/05/2C 08/07/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Prode:T|on or review of document is LUC = Land use conirol
complete.
X Received nofification of no comments or NA = Not applicable
comments deferred fo other agency. PM = Proiect manaaer
DT1SC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibility sfudy RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Reporifitieshighlighted in vellow:have areqguested
expedited review period

Repor files highlighted in gray have been finared

Last modified: 7/9/2020 Page 2 of 2

ED_006061A_00000029-00002



